NWIRP BETHPAGE ACTIVITY/PROGRESS UPDATE
Operable Unit 2 (OU2) NWIRP BETHPAGE, NEW YORK
ACTIVITY PERIOD: JULY 2014

QU2 Summary and Progress

The interim GAC system is operational. Continue working on building interior systems
and components (electrical, piping runs, fire sprinkler system) for the full scale GAC
system at NYAW

Resolution down loaded the June 2014 water level recordings and submitted them to
USGS

Complete drilling at VPBs -147, -152 and -156.

Begin drilling at VBPs-151 and MW 111D1 (VPB-145 well cluster)

Re-drilling Levittown Outpost Well 4-2R

Internally preparing access agreements for outpost monitoring wells at MWD and SFWD
Flow has dropped at GM-38 recovery well RW-1. The pump was removed to determine
the reason and a camera was placed in the well to verify integrity. RW-3 continues to
operate at an increased rate.

OU2 Planned Activity for Next Month (August)
During the next month, the Navy anticipates performing the following:

Continue working on building interior systems and components (utility coordination,
electrical) for the full scale GAC system at NYAW

Continue operations of the interim GAC system at NYAW

Coordinate surveying of the horizontal and vertical coordinates for each of the
monitoring wells

Prepare well inventory report with LTM recommendations

Data loggers continue to record data

Continue operation of GM-38 Treatment System

Continue drilling at VPB-151 and MW-111D1 (VPB-145 well cluster).

Begin drilling at VBP-154 and MW-111D2 (VPB-145 well cluster)

Complete re-drilling Levittown Outpost Well 4-2R ; begin drilling 4-1R
Submit Data Summary Report for VPB-142, -144, -146 and -148

Submit Data Summary Report for March 2014 Groundwater Sampling
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OU2 DRILLING SCHEDULE

Task Mams Bugration Start Finish
Western Plume Schedule 120 days Mon 3/24/14 Fri 9/5/14
installation of VPB 144 {completed) Thu 1/23/14
installation of VPB 142 {completed) Tue 12/17/13
Installation of VPB 148 {completed) Mon 3/17/14
Installation of VPB 150 {Rig #2) {completed) Thu5/1/14
installation of VPB 140 {Rig#3) {completed) Thu 5/8/14
installation of VPB 156 {Rig #2) (completed) Thu7/3/14
Installation of VPB 152 {Rig#3) {(completed) Fri7/11/14
Installation of VPB 151 {Rig#2) 40 days Mon7/14/14 Frig/5/14
Installation of VPB 154 (Rig #3) 40days Mon 8/4/14 Frig/26/14
Installation of VPB 149 (Rig #2) 40 days Mon 9/8/14 Fri 10/31/14
Installation of VPB 157 (Rig#3) 40 days Mon 9/29/14 Fri11/21/14
Installation of VPB 155 (Rig #2) 40 days Mon 11/3/14 Fri12/26/14
Installation of VPB 153 (Rig #3) 40 days Mon 11/24/14 Fri 1/16/15
Installation of VPB 141 (Rig #2) 40days Mon 12/29/14 Fri 2/20/15
installation of VPB 143 (Rig #3) 40 days Mon 1/19/15 Fri 3/13/15
Massapequa Schedule {(VPBs 145-147) Rig #1 250 days Mon 1/13/14 Frilz/26/14
installation of VPB 146 {completed) 53days Mon1/13/14 Wed 3/26/14
installation of VPB 145 {completed) Mon 5/19/14
Installation of VPB 147 {completed) Thu7/24/14
Installation of VPB 145 Well 111D2 20days Wed 7/23/14 Tue 8/19/14
Installation of VPB 145 Well 111D1 20days Wed 8/20/14 Tue 9/16/14
Installation of VPB 146 Well 112D2 20days Wed9/17/14 Tue 10/14/14
Installation of VPB 146 Well 112D1 20days iWed 10/15/14 Tue 11/11/14
Installation of VPB 147 Well 113D2 20days Wed 11/12/14 Tue 12/9/14
Installation of VPB 147 Well 113D1 20days Wed 12/10/14 Tue 1/6/15
Redrill 4-1 and 4-2 (Rig #4) 60days Mong/16/14 Frig/5/14

Note: Days are tallied as Work days - 5 per week
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